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Establish six new Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) M-013 series
interim milestone dates for submittal of work plans in support of the Comprehensive Environmental Response,
Compensation and Liability Act of 1980 (CERCLA) and Resource Conservation and Recovery.Act (RCRA)
processes for 200 Area operable units (OUs).

Descriptioni3ustification of Change

See Description/Justification.Of Change for Change Package M-15-06-02.

The U.S. Department of Energy, Richland Operations Office (RL), the State of Washington, Department of
Ecology (Ecology) and the U.S. Environmental Protection Agency (EPA) have agreed to establish six new
interim milestone dates for submitting Remedial Investigation/Feasibility Study (RI/FS) work plans in support of
the Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA) and
Resource Conservation and Recovery Act (RCRA) processes.

These interim milestone dates were developed as a part of the integrated Tri-Party Agreement Change
Request M-15-06-02.

Please refer to that change package and the Introduction for additional information.

-	 -	 ----	 --------
Impact of Change	

—

This change package adds six new interim milestones (M-013-06B, M-013-10A, M-013-27, M-013-28, M-013-
50, and M-013-51). This change package is also related to change requests numbered M-15-0$Q2, C-05-02
and P-11-06-01.

Affected Documents

] -he Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning,
management and budget documents (e.g., baseline control documents, related work authorizations and
directives).
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Change Request M-13-06-01
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New TH Party Agreement M-013 Series Milestones

Modifications to Tri-Party Agreement text are denoted using &t keoit for text deletions and shading for
text additions.

Number Title Due Date
M-013-06B Submit the 200-BP-5 OU RIIFS Work Plan to EPA: : 03/3172007

Submit the 2MPO-1 OU RIIFS Work Flan to Ecology. In instances
where RCRA authority requires investigation of past practice units,

M-013-16A	 Ecology agrees, pursuant to Ecology's Dangerous Waste Regulati 	 09/3012007
that DOE may satisfy the requirements for an RFI/CMS workpian b}t
submitting an RIIFS workplan.

.Submit a revised RUFS Work Flan for the 200-IS-1 and 200-ST-1 OUs
)o Ecology to identify likely response scenarios and potentially
.'opplicabie technologies, identify the need for treatabiiity investigations,
prod include Sampling and analysis plans. In instances where RCRA
authority requires investigation of past practice units, Ecology agrees,	

436l30/2,0

pursuant to Ecology's Dangerous Waste Regulations, that DOE may
Satisfy the requirements for an RFI/CMS workplan by submitting an

Submit a revised RI/FS Work Plan for the 200-SW-1 and 200-S - .
QUs to Ecology to identify likely response scenarios and potentially.
applicable technologies, identify the need for treatability investigations;
and include sampling and analysis plans. In instances where RCRA 49/30/2007
authority requires investigation of past practice units, Ecology agrees,
pursuant to Ecology's Dangerous Waste Regulations, that DOE may
satisfy the requirements for an RFI/CMS workplan by submitting an

omit to Ecology and EPA one RI/FS work'plaii for all supplemod
,characterization required fer 200 Area OUs. The remedial
Investigation information shall be incorporated into the appropriate

1^-Q1 ^w 5^
Feasibility Study Reports. in instances where RCRA authority
requires investigation of past practice units, Ecology agrees, pursuant «3/31tZ.i707

to Ecology's Dangerous Waste Regulations, that DOE may satisfy trig
requirements for an RFI/CMS workplan by submitting an RI/FS
work lan.

Explanation of change: The OUs impacted by this change have had DQbs. SAPS, and Field Investigations
completed. Any new characterization requirements identified in this work plan will be the result of
supplemental DQOs. OUs that are currently in the RI phase (200-SW-1, 200-SW-2, 200-IS-1, and 200-UR-1)
are not included in this milestone.

Submit an addendum to the 200 - TW-1/2PW-5 OU Group RIIFS work::
plan for a treatability test at the 200 BC Cribs and Trenches to EPA;;`

M-01,4, 551 The remedial investigation information shall be incorporated into a 12/31/2006_
revised Feasibility Study Report and a revised Proposed Plan for th4-

200 BC Crites and Trenches.
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